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2031 FED$ Near Grenada Co Rd A12 Rehab 1998 CT E&P 100 100 9/4/1998 8/20/1998 6/30/2001 1/30/2002 3/28/01 CTC appr: 7 mo extension of exp deadline

RPSTPL-5902(024) from I-5 to 9.2 miles east CT PS&E 260 260 9/4/1998 8/20/1998 6/30/2001 1/30/2002 3/28/01 CTC appr: 7 mo extension of exp deadline

1A1600 near Big Springs Road CT R/W 10 10 7/13/2001 2/28/2002 7/13/2001 6/30/2001 6/30/2004 5/11/00 CTC appr: 20 mo extension of alloc deadline

Co Rd A-12 West CT CON 3793 3793 8/30/2001 2/28/2002 7/13/2001 7/13/02 6/30/2001 2/28/2003 5/11/00 CTC appr: 20 mo extension of alloc deadline

CON 2853 2853 10/16/2001 10/16/2004 Low Bid came in at $870K

CON 940 940 7/13/02 5/7/2002 5/7/2005 Awarded $870K for MontGren&Oberlin Rds (11/02 Winter suspension)

4163 5/9/01 OLP appr trans of $40K fr PS&E to E&P

2031A FED$ Near Grenada Co Rd A12 Rehab 1998 E&P

RPSTPL-5902(032) from 9.8 miles west of PS&E

454264 SR 97 near Big Springs to R/W

Co Rd A-12 East SR 97.  CTC CON 3792 3792 5/16/2000 5/11/2000 5/11/2001 11/11/2001 6/27/2000 6/27/2003 5/2/01 CTC appr 6 mos awd ext for remaining $620K

3172 3172 11/11/2001 6/27/2000 6/27/2003

620 620 11/11/2001 10/16/2001 10/16/2004 Combined this work w/ PPNO 2031 (above)

3792 FROE to acctg: 12/30/02

2083 ST$ On Ager/Beswick Rd. from Recon 1998 E&P N/A

BRLO-5902(011) pm 6.8-8.4. Rehab road & PS&E

452394 replace small bridge. R/W

RURAL AGER/BESWICK RD CTC CON 1800 1800 3/29/1999 3/29/2000 5/11/1999 5/11/2002 Final Report of Expenditure sent in 7/10/01

1800

2203 ST$ Dunsmuir Ave from I-5 Rehab 2000 CT E&P 15 15 N/A 1/25/2001 6/30/2003

RPL-5902(034) to Oak St CT PS&E 40 40 5/2/2001 6/30/2003 Advanced alloc of PS&E to 00/01

454744 R/W

DUNSMUIR AVE OVERLAY CT CON 473 473 12/17/2001 12/17/2002 4/23/2002 4/23/2005 1/31/02 Req transf of $11K fr E&P and PS&E to constr

528 $214,970 Award Amt (force account job in summer 03 to use remainder)

2205 ST$ 2000 E&P N/A

PS&E

PPM02 6151(008) R/W

PLAN, PROGRAM, MONITOR CON 55 55 5/9/2002 6/30/2004 7/02 appr CTC

PPM02 6151(008) CON 68 68 6/30/2004

123

2217 ST$ Yreka Ager Rd from SR 3 REHAB 2000 CT E&P 12 12 N/A 2/23/2001 6/30/2003 8/10/01 trans $3K fr E&P to Constr

RPL-5902(036) to Ager CT PS&E 64 64 5/2/2001 6/30/2003 Advanced alloc of PS&E to 00/01; 8/10/01 trans $16K fr PS&E to constr

454864 R/W

YREKA AGER RD OVERLAY CTC CON 1209 1209 8/10/2001 8/10/2002 9/25/2001 9/25/2004 Award amount of $812,010

1285 Final report sent to HQ's 12/04/02

E&P

PS&E

R/W

CON
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2299 All of Siskiyou Ave (6K02) 2002 E&P  100 100 6/30/2005

(In and south of Grenada, Rehab 2002 PS&E  50 50 6/30/2006

ST$ from CR A-12 to old 99) R/W 0 N/A

Siskiyou Ave Project 2002 CON   

150

1,850K future con

2300 North Old Stage Rd from 2002 E&P 75 75 N/A 6/30/2006

Abrams Lake Rd to College Rehab 2002 PS&E 50 50 6/30/2006

ST$ Ave. All of Lassen Ln, all of R/W 0

North Old Stage Rd Summit Dr, all of Abrams Lake Rd 2002 CON 2325 2325 6/30/2007

2450

2301 on Front Street at Cottonwood 2002 E&P 17 17 N/A 4/3/2003 6/30/2005 Sent in for 2/03 CTC meeting.  AB872 w/Alloc effective 01/02/03.  Alloc appr

BRLO-5902(019) Creek Bridge (2C-58) Bridge 2002 PS&E 10 10 6/30/2004 by CTC 04/03/03.

455674 ST$ 2002 R/W 3 3 6/30/2004

Cottonwood Creek Bridge Project 2002 CON 120 120 6/30/2005

150

2302 Ash Cr Br (2C-41) Klamath 2002 E&P 40 40 N/A 10/17/2002 6/30/2005 SOF Alloc appr & Fed Auth for $160K 10/17/02.

BRLO-5902(040) River Rd (8J001) Bridge 2002 PS&E 20 20 6/30/2004

455654 ST$ Replace Bridge R/W 0

Ash Creek Bridge Project CON 0

60 check for future con match

2303 Tennant Rd from SR 97 2002 E&P 75 75 N/A 6/30/2007

to MP 12.8 Rehab 2002 PS&E  25 25 6/30/2007

ST$ R/W  0

Tennant Rd Rehab 2002 CON   

100 2,100K future con

2304 Shackleford Br (2C-64) on 2002 E&P 1 1 N/A 4/3/2003 6/30/2005 10/07/02 Sent request in for additional HBRR funding

BRLO-5902(003) Quartz Valley Rd Bridge 2002 PS&E 4 4 4/3/2003 6/30/2005 12/06/02 Allocation request sent to Winton.

451951 ST$ 2002 R/W 1 1 6/30/2004 AB872 Proj w/Alloc effective 01/02/03.  Alloc appr by CTC 04/03/03.

Shackleford Cr Br Project 2002 CON 102 102 6/30/2004

108

2305 All of Old HW 99 ( 4L05) 2002 E&P 75 75 6/30/2003 6/26/03 CTC moved to Pending Alloc List
RPSTPL-5902(041) and all of Easy St (6J08) Rehab 2002 PS&E 50 50 6/30/2003 PS&E funds to lapse per Sis Co
455864 FED$ 2002 R/W 0
Old Highway 99 Project 2002 CON   

75

HEADS UP! ALLOCATED/AUTHORIZED Pending Allocation funds lapsed Complete 4,975K future
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